

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

NABARD – RIDF XI – Kurnool district – “Providing BT surface to the road from T.Somalagudur to Rayachoti”– Post facto Extension Of Agreement Time up to 30.6.2008 without liquidated damages – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

**G.O.Rt.No. 828**

**Dated: 23-5-2009**

**Read the following:**

1.G.O.Rt.No.102, P.R. & R.D.(Progs.II) Dept.,dt.23.1.2006.

2.From the Chief Engineer, NABARD, P.R., Hyderabad  
Ir.No.447/NB2/KNL/T.Somalagudur/2006, dt.12.2.2009.

...

**ORDER:**

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 30.6.2008 without liquidated damages for the work “Providing BT surface to the road from T.Somalagudur to Rayachoti” in Kurnool district.

2. The Chief Engineer,NABARD, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on Internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,  
SECRETARY TO GOVERNMENT

To

The Chief Engineer, NABARD, Hyderabad.

The SE, Panchayat raj, Kurnool District.

The Accountant General, A.P.,Hyderabad.

Copy to:

P.S. to M(P.R.)/P.S. to Secretary to Government.

Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER